

# SECTIONS 4 CLIFTON / 33 HILL TOWNSHIPS

## BRIDGE REPLACEMENT

- ❑ **PROJECT NO:** TB1309
- ❑ **CONSTRUCTION TYPE:**  
BRIDGE REPLACEMENT
- ❑ **CONSTRUCTION DATES:**  
SEPTEMBER 3-JUNE 1, 2015
- ❑ **ESTIMATED COSTS:** \$745,775
- ❑ **TRAFFIC IMPACT:** CLOSED
- ❑ **DETOUR:** NO
- ❑ **PROJECT MANAGER:**  
KYLE LITCHY
- ❑ **DESIGNER:** KLJ
- ❑ **CONTRACTOR:** DUININCK, INC.
- ❑ **LOCATION:** SECTIONS 4 CLIFTON /  
33 HILL TOWNSHIPS
- ❑ **STATUS:** POURED RAILS AND  
WAITING TO TEAR OFF FORMS  
NEXT WEEK. BRIDGE IS COMPLETE  
BUT WILL REMAIN CLOSED UNTIL  
SPRING 2015 TO COMPLETE  
GUARDRAILS.

