
MINUTES OF MEETING

SOUTHEAST CASS WATER RESOURCE DISTRICT

CASS COUNTY HIGHWAY DEPARTMENT

WEST FARGO NORTH DAKOTA

AUGUST 12 2011

The Southeast Cass Water Resource District met on August 12 2011 at 800amat

the Cass County Highway Department West Fargo North Dakota

Present were Thomas L Fischer Chairman Mark Brodshaug Manager Dan Jacobson
Manager Carol Harbeke Lewis SecretaryTreasurer Diane Pochardt Administrative

Assistant Nina Stone Accountant Sean M Fredricks Attorney for the Board Jeff Volk
and Chad Engels Engineers for the Board Jacob Gust SheyenneMaple Flood Control

District 1 Superintendent Dennis Nipstad property owner in Normanna Township
Daniel Twichell West Fargo resident and those whose names appear on the attached

roster

Minutes

It was moved by Manager Jacobson and seconded by Manager Brodshaug to approve
the minutes of the July 22 2011 meeting Upon roll call vote the motion carried

unanimously

Approval ofagenda order

It was moved by Manager Brodshaug and seconded by Manager Jacobson to approve
the order of the agenda as amended Upon roll call vote the motion carried

unanimously

Wild Rice River Estates bank stabilization

Chairman Fischer talked to people at the State Water Commission about the Wild Rice

River Estates bank stabilization issue Funding options and sources for the project
were discussed The State Water Commission provides cost share for projects that

protect public infrastructure Sean Fredricks explained that the township has a different

procedure than the Water Resource District but they could do the project as well

Chairman Fischer will continue working with the property owners on the matter

Reed Township filling between Cass County Highway 17 and 57th Street North

along 19th Avenue North

Albert Frisinger informed the Board that Reed Township is resloping 19th Avenue

North in Section 29 He asked the Board if they should leave the access in place to an

area that is currently being developed Mr Fredricks explained that drainage for the

roadway would be under the jurisdiction of the township Mr Frisinger said the

township will proceed with the project according to the North Dakota Stream Crossing
Standards



Sheyenne Diversion Exterior Pump Station Improvements
Mr Engels informed the Board that only one bid was received for the Sheyenne
Diversion Exterior Pump Station Improvements He reviewed the EngineersStatement

of Probable Cost It was moved by Manager Brodshaug and seconded by Manager
Jacobsen to reject all bids on the Sheyenne Diversion Exterior Pump Station

Improvements Project and readvertise for bids with a revised completion date Upon
roll call vote the motion carried unanimously

SheyenneMaple Flood Control Districts 1 and 2 reassessments
The board worked on the reassessment of SheyenneMaple Flood Control Districts 1

and 2 Additional minutes relating to the matter are attached hereto

Amber Plains Water Issues

Casey and Gretchen Schoer met with the Board to discuss concerns about drainage in

the Amber Plains development Jim Carlson said the problem is the culverts are too

small and the entire area needs to be reworked The Board directed Lee Beauvais to

look into the matter

Round Hill Sanitary Sewer Improvement District No 2010 1 Project
The bids for Round Hill Sanitary Sewer Improvement District No 20101 were opened
on April 21 and the Project was awarded April 29 2010 The Notice to Proceed was

presented on June 10 and the preconstruction meeting was held June 30 2010 The

project completed date is September 15 2011 The Board expressed concern about

the ability of Master Construction Company Inc to complete the project by that date

Jamey Zenzen Master Construction Company Inc informed the board that they have
started work on the forcemain He acknowledged they are six weeks behind on the

construction schedule as a whole and they are seeking subcontractors to get caught
up Mr Zenzen said he will get the Board a schedule in the next week and will address

progress on the project at the next meeting Brett Bailly pointed out that the contractor

is limited to 50 percent sub contracting Mr Zenzen did not think that would be a

problem Moore Engineering Inc will want to approve any subcontractors Mr Bailly
said Griffin Construction met with the contractor but declined the project Mr Bailly
emphasized to Mr Zenzen that the Board wants the project installed correctly that time

is of the essence and the Board wants the project completed this year The Board has

never received a schedule and they are concerned about the contractor meeting the

completion date Chairman Fischer requested weekly progress reports be submitted by
noon on Mondays

Liquidated damages can be assessed at 1000 per day after September 15 2011

The Board will likely have to assess liquidated damages but encouraged the crew to

keep working on the project
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The contractor may need to pump septic tanks as there is one failed septic system in
the development at this time Jim Carlson said residents are patient but do have
concerns about completion of the project Nick Gludt said the goal is to get the job
done

Orchard Glen Sanitary Sewer Improvement District 20111

Matthew Walsvik reviewed the Engineers Estimate of Cost for the Orchard Glen

Sanitary Sewer Improvement District 2011 1 Project Jim Hausauer and Pete Bilstad
City of Fargo were in agreement with what was presented Mr Hausauer said this

would allow much better operation of the system during floods

At a previous meeting the Board was considering allocating the remaining project funds

on hand to the City of Fargo but the City of Fargo would like to see the Water Resource
District remain involved with the project

It was moved by Manager Jacobson and seconded by Manager Brodshaug to authorize
Moore Engineering Inc to proceed with obtaining quotes for the Orchard Glen Sanitary
Sewer Improvement District 2011 1 Project Upon roll call vote the motion carried

unanimously

Bakke Subdivision Sanitary Sewer Improvement District No 20052 closeout

It was moved by Manager Jacobson and seconded by Manager Brodshaug to close out

the Bakke Subdivision Sanitary Sewer Improvement District No 20052 as outlined by
Roger Hagen Project Engineer Upon roll call vote the motion carried unanimously

Jeff Philipp Ring dike in the NW 14 of Sectionl3 in Warren Township near Drain
21C

Jeff Phillipp met with the Board to discuss a ring dike on his property The fourth side is

adjacent to Drain 21C The Board directed Moore Engineering Inc to work with

Houston Engineering Inc engineer for Mr Phillipp on the matter

Snagging and clearing projects on the Sheyenne and Wild Rice Rivers

It was moved by Manager Brodshaug and seconded by Manager Jacobson to authorize

Moore Engineering Inc to submit the 2011 2012 snagging and clearing projects on the

Sheyenne and Wild Rice Rivers to the State Water Commission for cost share Upon
roll call vote the motion carried unanimously

Drain 50 options to deal with high Sheyenne River levels

Kyle Volk reviewed the Sheyenne River Flow Analysis at Drain 50 Moore

Engineering Inc will provide additional information to Manager Brodshaug for
discussion with the property owners involved
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Dike applications
Manager Brodshaug moved and Manager Jacobson seconded to recommend approval
of the following dike applications to the State Engineer

Larkin Properties in the SE 14 SE 14 of Section 27 in Barnes Township
Living Waters Lutheran Church in the SW 14 SW 14 of Section 27 in

Barnes Township
Gerald Eid in the SW 14 SW 14 of Section 26 in Barnes Township
City of Fargo in the SE 14 SE 14 of Section 27 in Barnes Township
Donald Knounovsky in the SW 14 SE 14 of Section 28 in Barnes Township
City of Fargo in the NE 14 of Section 35 in Barnes Township

Upon roll call vote the motion carried unanimously

Amended Joint Funding Agreement with the USGS
It was moved by Manager Brodshaug and seconded by Manager Jacobson to approve
the amended Joint Funding Agreement with the USGS for fiscal year 2011 programs
Upon roll call vote the motion carried unanimously

RightofEntry for Surveys and Investigations for the Corps of Engineers and its

contractorsassigns regarding the proposed flood water diversion channel on

various parcels owned by Southeast Cass Water Resource District

It was moved by Manager Jacobson and seconded by Manager Brodshaug to approve
the RightofEntry for Surveys and Investigations for the Corps of Engineers and its

contractorsassigns regarding the proposed flood water diversion channel on various

parcels and to authorize Chairman Fischer to sign the same Upon roll call vote the

motion carried unanimously

Correspondence from the West Fargo Planning Department for Lake Crest 1st

Addition Prairie Heights 1st Addition Oak Ridge 2nd Addition Westport Beach

8th Addition Shadow Creek 2nd Addition and Planned Unit Development
Amendment for Moore Engineering Inc

The Board had no comments to submit with regard to the following correspondence
from the West Fargo Planning Department

Lake Crest 1st Addition

Prairie Heights 1st Addition

Oak Ridge 2nd Addition

Westport Beach 8th Addition

Shadow Creek 2nd Addition

Planned Unit Development Amendment for Moore Engineering Inc

2011 Audit

It was moved by Manager Brodshaug and seconded by Manager Jacobson to approve
the 2011 audit of the Southeast Cass Water Resource District Upon roll call vote the

motion carried unanimously
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Bills

It was moved by Manager Brodshaug and seconded by Manager Jacobson to approve

payment of Checks 9927 through 9946 and the electronic funds transfer as

presented Upon roll call vote the following Managers voted in favor Fischer
Jacobson and Brodshaug The Chairman declared the motion passed

Mapleton Township request for information

The Board received a request from Mapleton Township for flood information Mr

Beauvais provided information from a model the Water Resource District has but they
will need to contact the Corps of Engineers for additional information from their model

Adjournment
There being no further business for the Board to consider it was moved by Manager
Jacobson seconded by Manager Brodshaug and unanimously carried to adjourn the

meeting

APPROVED

Thomas L Fischer

Chairman

ATTEST

Carol Harbeke Lewis

SecretaryTreasurer
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